



Term Evaluation Theory (Even) Semester Regular Examination February 2026

Roll no.....

Name of the Course: MBA
Semester: 4
Name of the Paper: Project Management
Paper Code: MBA 401

Time: 1.5 hour

Maximum Marks: 50

Note:

- (i) This question paper contains two Sections - A and B
- (ii) Both Sections are compulsory
- (iii) Answer any two sub questions from a, b & c in each main question of Section A. Each sub question carries 5 marks.
- (iv) Section B, consisting of a case study, is compulsory. It is of 20 Marks.

Section A

- Q1. (2X5 = 10 Marks)
- a. Define a project and explain how projects differ from routine operational activities. (CO1)
 - b. Explain the key characteristics and classifications of projects with suitable examples. (CO1)
 - c. Discuss the concept of project risk and explain why risk identification is critical at the early stages of a project. (CO2)
- Q2. (2X5 = 10 Marks)
- a. Explain the importance of project scope definition in successful project planning. (CO2)
 - b. What is a problem statement in project planning? Explain its role in defining project goals and objectives. (CO2)
 - c. Discuss the relationship between project goals, objectives, and success criteria. (CO3)
- Q3. (2X5 = 10 Marks)
- a. Explain the project management life cycle and discuss how uncertainty varies across different stages of the life cycle. (CO3)
 - b. Describe the role of management principles (such as planning, organizing, and controlling) in project management. (CO4)
 - c. Explain the concept of strategic planning in projects and its relevance to organizational success. (CO5)

Section B

- Q4. Case Study (20 Marks)

Implementation of an Integrated ERP System at Shakti Auto Components Ltd.

Shakti Auto Components Ltd. is a mid-sized Indian manufacturing firm supplying precision components to major automobile OEMs. Over the past decade, the company has grown rapidly, expanding its production facilities and supplier network. However, most of its operations - procurement, inventory management, production planning, finance, and human resources - are managed through independent legacy systems and manual processes.

As a result, the company is facing multiple operational challenges:

- Frequent delays in production due to inaccurate inventory data



Term Evaluation Theory (Even) Semester Regular Examination February 2026

- Poor coordination between departments
- Limited visibility into project costs and timelines
- Increasing customer complaints related to delayed deliveries

To address these issues, the top management has decided to implement a company-wide ERP (Enterprise Resource Planning) system. The objective is to integrate all major business functions onto a single digital platform to improve efficiency, transparency, and decision-making.

A cross-functional project team has been formed, consisting of representatives from operations, finance, IT, procurement, and HR. While the board has approved the initiative in principle, several concerns and uncertainties remain:

The project scope is not clearly defined. Some departments want only basic automation, while others demand advanced analytics and AI-enabled forecasting.

Multiple stakeholders have conflicting expectations regarding timelines, budget, and system features.

The organization has limited prior experience with large-scale IT projects.

There is apprehension among employees about job roles changing due to automation.

Potential risks related to cost overruns, resistance to change, vendor dependency, and data migration have been identified.

The project manager has been asked to prepare a detailed project plan covering scope definition, objectives, risk assessment, approval mechanisms, and strategic alignment before moving to the execution phase.

Questions

- a. Explain why the ERP implementation at Shakti Auto Components Ltd. qualifies as a project and not a routine operational activity. (CO1)
- b. Identify the key stakeholders involved in this project and discuss their possible expectations and constraints. (CO2)
- c. Explain how the project scope, goals, objectives, and success criteria should be clearly defined to avoid scope creep. (CO3)
- d. Discuss the major risks and obstacles likely to arise during the planning stage and suggest appropriate mitigation measures. (CO4)
- e. Analyze how aligning this ERP project with the organization's strategic planning can contribute to long-term competitiveness and sustainability. (CO5)